

“REF-8”

Forum Working Group
Work Package A.1
“Coordinated enforcement project REACH-EN-FORCE-8”
(Mandate adopted at Forum-33 and BPRS-8)

Composition:

Chair: Karin RUMAR (SE)

Forum Members and Alternates

- Eugen ANWANDER (AT)
- Martin MARKO (CZ)
- Maria Leticia POLCI (IT)
- Maria PALEOMILITOU (CY)

Invited Experts

- Kevin BUCKLEY (IE)
- Sara YASSINE (DK)
- Timea TARNOCZAI (HU)
- Jurgita BALCIUNIENE (LT)
- Ingrida STULGIENE (LT)
- Lotta KAILA (FI)
- Olivier COUTURAUD (FR)
- Marilyn LUTSOJA (EE)

BPRS Members and Experts

- Cathrine SKJÆRGÅRD (NO)
- Francesca RAVAIOLI (IT)
- Jenny KARLSSON (SE)
- Brian MURPHY (IE)
- Jabik DE BOER (NL)
- Fiona TCHANAKIAN (FR) (BPR expert)
- Anne HORN (DE) (BPR expert)

ECHA

- Tania MATEUS
- Ales FRONTINI
- Nicola TECCE

Objective:

- conceive and manage the eighth major Forum enforcement project REF-8 'Enforcement of CLP, REACH and BPR duties related to substances, mixtures and articles sold on-line'.

Mandate:

1. Develop the project manual (guidance document, checklist, planning, recommendations) for the execution of the project, taking into account the learnings from previous Forum projects “control of internet sales” and “REF-4” and others at EU level;
2. Define the specific duties to be covered in the project;
3. Prepare and deliver the training for project national coordinators
4. Management of the Operational phase

5. Management the Reporting phase: Follow-up operational phase, collect the results and draft project evaluation
6. Elaborate tips and hints for inspectors based on the relevant outcomes from the project

Timeline:

- Project manual: Q4 2019
- Prepare and deliver the training for project national coordinators: Q4 2019
- Operational phase: 2020
- Reporting phase (National Coordinators): Q1 2021
- Evaluation phase: Q3 2021
- Draft report: Q4 2021
- Adoption of the report: Q4 2021
- Tips and hints for inspectors: Q4 2021